ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	ep '14
1		*	Project Proposal	12 days	Wed 01/10/14	Thu 16/10/14			
2		*	Research	29 days	Wed 15/10/14	4Mon 24/11/14	4		
3		*	Design	11 days	Mon 24/11/14	Mon 08/12/14	4		
4		*	Production	70 days	Tue 09/12/14	Mon 16/03/15	5		
5		*	Testing	13 days	Tue 17/03/15	Thu 02/04/15			
6		*	Evaluation	7 days	Tue 07/04/15	Wed 15/04/15	5		
7		*	Draft Deliverables	12 days	Thu 16/04/15	Fri 01/05/15			
8		*	Final Report/Individual	147 days	Wed	Thu 07/05/15			
9		*	Deliverable of project	1 day	Fri 08/05/15	Fri 08/05/15			











